Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 10-3-2014 . DAILY WORK ORDER
Branch: Federal gm‘:‘;ﬂf Response Imergency and Rapid Response Service
|WORK AUTHORIZED:

Continue to set up site for sludge box operations.

Continue procurement activities for site set up and sludge removal.
Continue removal of mud from South Pond area.

Work on water control measures.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ' ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 10.3.2014  Time:1700 | Date: 10.3.2014 Time: 1700
|PERSONNEL ON-SITE: Qry Used  Unused [EQUIPMENT ON-SITE:  aTY USED Unused
Response Manager 1 1 Pick —up Truck K _1
Foreman 1 1 Bobcat wisweeper 1 1
Health and Safety Manager 1 1 Trash Pumps 2 2
Truck Driver
Equipment Operator ] 1 1
Laborer 1 1
PERSONNEL OFF-SITE
Subcontract Manager - 2 2
Health and Safety Manager 1 1
Transport and Disposal Coord 1 1
Field Cost Accountant 1 1

'WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary J(input Iiorday's 1900-55}:_
' The crew continued sweeping and removal of mud/oil on the tarmac in the South Pond area.
The crew continued to pump water from the Middle Pond to the North Pond and clean water set up.

Subcontract Manager received bids for the vacuum truck air mover and issued Purchase Orders for PPE, Bean Pump
|and vacuum-roll off boxes. Temporary fence awarded to American Fence Company.

' Date: 0 g . Date: Time:0830
fosc Time: M e (oan& e 1062014 °
) 0
Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue with removal of the dirt/oil from the tarmac.

Continue to work on gates for entry to the hydrant and North Pond

Hookup hoses from the hydrant, record meter reading.
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